
TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

CALTRANS BAY AREA TO LL AUTHORITY CALIFORi-JI A TRAr--J S PORTATION COMMIS SIO i -' 

CONFERENCE CALL MINUTES 
July 3, 2013, 4:00PM- s:oo PM 

Attendees: TBPOC Members: Steve Heminger (Chair), Malcolm Dougherty, and 
Andre Boutros 
PMT Members: Tony Anziano, Andrew Premier, and Stephen Maller 
Peer Review Panel Members: I. M. Idriss, J. Fisher, and F. Seible 
Participants: Beatriz Lacson, Rick Land, Peter Lee, and Ashley Nguyen 

Convened: 4:10PM 
Items Action 

1. Bolt Report Draft Version 7 
• The Chair noted that Draft ver. 7 of the 

bolt report and ver. 2 of the July 10 
Power Point presentation have been 
forwarded to the TBPOC members, 
which each member confirmed 
receiving. He also indicated that he has 
been given the cost estimate for the 
saddle retrofit as $14 million to date. 

• The Chair welcomed the members of the 
Seismic Safety Peer Review Panel 
(SSPRP) and gave a summary where the 
TBPOC stood in terms of process and 
schedule. 

o The TBPOC has reviewed the 100-page 
report, and hopes to wrap-up today, 
print on Friday, and post on Monday 
noon. 

o He invited the SSPRP to the BATA July 
10 meeting at 10:00 AM. All three 
members indicated they will attend, and 
will plan to arrive between 8:30AM and 
g:oo AM, as requested. 

o To the Chair's question on whether the 
SSPRP plans to give a presentation after 
the TBPOC's, F. Seible indicated it 
would not be necessary (the SSPRP 
supports the report), but would be 
available to answer uestions. 
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(Continued) 

Items Action 
o The Chair requested SSPRP feedback on 

its general review of the report, 
especially on the rod by rod resolution 
table, which is preliminary pending 
result of the Townsend test. 
~ F. Seible indicated that he agrees 

with the table except that he would 
move the 1st column of the table to 
the 2nd column; noted that the 
Executive Summary talks about 
safety and suggests defining safety 
vs. no damage/life safety (no 
collapse); the new bridge already 
meets the safety criteria, without the 
shear keys-it is much safer than the 
existing bridge and recommends 
moving traffic from the existing 
bridge to the new bridge as quickly 
as possible. 

~ I. M. Idriss remarked that while he 
was initially hesitant, he is now 
reassured that the new bridge is 
much safer than the existing bridge 
and the sooner we get out of the 
existing bridge the better. 

~ J. Fisher also concurred with 
F. Seible; sees no danger at all with 
opening the new bridge before 
retrofit is completed-the new bridge 
has enough load capacity and 
temporary supports would give 
added resistance. 

o The Chair commented that there has 
been quite a bit of discussion on this 
subject, and noted that we need to be 
mindful of the TBPOC oral and written 
statements that the new bridge will not 
be opened until retrofit is complete
contrary to the SSPRP's position; that 
this discussion would be null if we had 
stayed on schedule. 
~ F. Seible reiterated that if we can 

move traffic today, we should do it. 
The bridge functions without the 
shear keys, which are an additional 
safe rotection. With shims in 
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(Continued) 

Items Action 
place and reconfirmation of the 
design team, opening the bridge 
would be in order. 

~ Per B. Maroney, with the shims the 
new bridge would achieve a 1500-
lifeline year criteria and would be 
gg% better than any bridge in 
California. 

~ M. Dougherty noted that we are 
required to explain the shim, and 
that he agrees with the discussion 
thus far, which reinforces his 
opinion about moving traffic to the 
new bridge on Labor Day before 
retrofit is completed. 

~ A. Boutros remarked that he has no 
issue with the technical analyses of 
the SSPRP, B. Maroney and 
M. Dougherty. He also suggested 
working out some strategy on how 
we let the public know of the 
provisional nature of the rod-by-rod 
chart pending Townsend test 
findings. 

o The Chair thanked F. Seible and 
J. Fisher for their analyses. He stated 
that almost three years ago, the TBPOC 
defined the minimum threshold for 
bridge opening. The TBPOC decision to 
open the bridge on Labor Day, through 
ceo 16o's success included the shear 
key being complete. There has been 
much documentation about this 
decision to finish retrofit first. The 
broken bolts dealt a heavy blow to the 
credibility of the project. The notion of 
shimming and opening on Labor Day 
would be received poorly-the technical 
explanation is convincing but the 
environment is such that a sudden 
announcement of a change in direction 
would not win out and result in a loss of 
public confidence. 
~ He noted that we need to be 

prepared if the TBPOC announces a 
direction consistent with the re ort 
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(Continued) 

Items Action 
and the SSPRP says otherwise, and 
that the Committee needs to meet 
some more on this. 

).- F. Seible commented that he is 
addressing only the technical issue, 
not the public or political issue. 

).- I. M. Idriss acknowledged the public 
perception issue, and suggested 
ensuring that commitment is met on 
whatever date is given. 

).- To the Chair's query regarding the 
long duration of the retrofit 
fabrication and installation, F. Seible 
replied that the retrofit alternative 
chosen relies on several levels of 
post-tensioning, needs to be done in 
stages, and cannot be rushed. 

).- Per J. Fisher, he will send his 
comments on the report, including 
issues on the total number of bolts 
and statement on dehumidification. 

o The Chair thanked the SSPRP members 
again for their participation today and 
their years of service to the project, and 
stated that their advice is valued 
whether the TBPOC agrees with it or 
not. 

• The SSPRP members dropped off the 
conference call at 4:58PM, while the 
rest of the group continued with further 
discussion of the report. 

o The Chair noted that Draft ver. 7 
includes edits proposed yesterday, plus 
the unsolicited edits of Dr. Chung. 

o In response to the Chair's query, 
M. Dougherty and A. Boutros indicated 
that they had no additional edits. 
).- AtM. Dougherty's request, the Chair 

gave a summary of the edits, and 
indicated that he had no additional 
edits himself. 

o Discussion items included: SSO date to 
announce if not opening on Labor Day, 
contractor's December 10 date with 

TBPOC memo re ardin 
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• The TBPOC unanimously 
APPROVED to publish Draft ver. 
7 and delegated making any 
technical corrections to the Chair, 
including corrections submitted by 
J. Fisher. It is noted that TBPOC 
member M. Dougherty is on record 
to be in favor of opening the bridge 
prior to completion of the retrofit. 
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(Continued) 

Items Action 
date, media access; Plan B (in case of 
changing circumstances); TBPOC 
approval of report as is, M. Dougherty's 
position on opening date; deleting letter 
as part of report; subject of retrofit cost 
estimate/bridge problems (not to bring 
up at July 10 meeting but respond if 
asked). 

o The Chair recognized the report as a 
good piece of work and gave the 
TBPOC's appreciation to the team 
members for their efforts. 

2. POWERPOINT PRESENTATION ON 
JULY to 
• The Chair summarized each TBPOC 

member's assigned section of the 
presentation as follows: 
Slides 1 - 14, Chair, 
Slides 15 - 18, A. Boutros, and 
Slides 19 - 27, M. Dougherty. 

o He reiterated that he does not like to 
disagree with the SSPRP, but there is 
both the technical and public/practical 
side to the bridge opening question. It 
is an appropriate debate to have, on 
technical merits alone, including public 
confidence in the engineering. 

o The group needs to meet again to 
discuss the July 10 presentation and the 
press. 

Adjourned: 5:49 PM 
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• Staff to arrange a conference call 
tomorrow at 10:00 AM. 
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TBPOC CONFERENCE CALL MINUTES 
July 3, 2013, 4:00PM - s:oo PM 

APPROVED BY: 

STEVEHEMINGE~ 
Executive Director, Bay Area Toll Authority 

Executive Director, California Transportation Commission 

Dat~ 1 

Director, California Department of Transportation 
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